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STAT
63695/C-319
September 22, 1959
STAT
Subject: Task Order No. 1
STAT
Enclosed are two copies of Progress Report No. 1li which
summarizes the action taken on the subject Task Order during the
period 18 August 1959 to 21 September 1959.
Also enclosed is a copy of the Project Fiscal Report
covering the period through 31 August 1959, and of the current Pro-
Ject Schedule.
Very truly yours,
STAT

TJH/Jf o

Enclosures:
(A) Progress Report No. 14 (1 pg) 2 copies)
(B) Project Fiscal Report (Task 1, 1 pg) 1 copy
(C) Project Schedule (2 pgs, Task 1) 1 copy

Copy to: Contracting Officer
(w/1 copy of enclosures)
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C~379 TASK ORDER NO. 1
PAGE NO. lof 1l

REPORT NO. 1B

PRITIIIR_———————_——_______ S »

CONTRACT ACTION:

1. This report covers the period 18 August 1959 to 21 September 1959. .
The accompanying fiscal report covers the period through 31 August 1959.

2. Work has been confined to routine project functions.

ACTION REQUIRED:

1. None. Awaiting decision of customer with respect to doors.

. STAT

s )py
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C~379 TASK ORDER NO. 1
PAGE NO. lof 1l

REPORT NO. 14

. ]

CONTRACT ACTION: \

1. This report covers the period 18 August 1959 to 21 September 1959.
The accompenying fiscal report covers the period through 31 August 1959.

2. Work has been confined to routine project funections.

ACTION REQUIRED:

1. None. Awaiting decision of customer with respect to doors.

STAT .
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CORTRACT TITLE:

AIRCTAFT DOORS

PROJECT FISCAL REPORT

Contract No, TATI
Project Manager S Dates 8-31-59 Work Order No, STAT
Open Committed Estimated : Estimated
Account Purchase Costs Cost To Costs At
Ac. at Name Number Commi tments To Date Complete Completion
Structures 9111.11 3ol ©
E.M,Sys.Design 9111.21
[E.M.Mach.Design 9111.22 A5
[Electronics Sys 9111.31 | Jlo
Electron.Mech, 9111,32|
Muclear Emergy 9111,41 :
Ordnance 9111,51 37208 |7
|Engr.Services  9111.61 R Al )
Aerodynamics 9111.71 25lo B
Tool Engr, 9111.81 5
Proj.Supv, 9111.91 Hrdio
Eng.Labor _ 9111 Y1708
Mechanical 9112.11 4192V
Electronic 9112.21
Inspection 9112.31 3030
Mfg, Labor 9112 $1¥307
Total Labor 911 /13818
Structures 9111.11 B EIRZ=
E.M.Sys.Design 9111.21
E.M.Mech.Design 9111.22 (9. 4/
Ele-*vonics Sys 9111.31 ylive
Ele ron.Mech. 9111.32
Nuclear Energy 9111.41
Ordnance 9111.51 (3L 36
Engr.Services 9111.61 JIO\vy
[Aerodynamics 911,71 /42139
" .l _Engr, 9111.81 3¢ v§
<roj,Supv, 9111.91 41493 ¥
Eng.Labor _ 911 1817/ 1 0Y 3| pfe 38 22/ Po/
Mechanical 9112.11 IML3L 1)
Flectronics 9112.21
Inspection 9112.31 ged i ' ‘
Mfg.Labor 9112 121439167 /7655 | ¢e | 271014 67 |
Total Labor 911 3vidol 119 234941 34 iv/ArsA
MLPP 9123 Sled 147 w532/ 74 /5 2/
Sub.Contract 9124 le3el — Viryrit £ 8
OIC 9125 loo Heoq v/ arzyivz i\ &
[ Tot,Direct 911&912 Yoo PN NaL $% 24 26 26
|Eng. O/H 9136 184747 28%0 00 17| @G ¥
| Mfg. O/H 9137 14128307 2/ |00 36 &Mﬂg
G&A O/H 9138 NEE §v9133 4893 e /504N 53
Tot 51 >715% 78 13¢317 Ay 2zl 7T 797 77 <
EP levd. 2 Jw, /l&. 57 5 VS, 7
CONTRACT CHANGES/PROPOSALS INC, IN ESTIMATED COST G- 27, 2f&. /7 L Ple. 3
CONTRACT CHANGES INCLUDED IN SELLING PRICE Kk 3%, 777, 4 587 o

ETF. v lecs wor T, [ IESNRE 2 P o
SCHEDULE COMPLETION DATE “Z225 0 77 J5o% " W didd Gurg X0 22227 25—
ryoh AV 7

SELLING PRICE

CPFF 157,131,99 8,676,68

Sl (e Z o . ») 25, 30 L, f‘?

165,808, 67

~
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